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1. Introduction  

This report from Eastern Africa Grain Council (EAGC) is for the period of July-September 2013 covering the activities 

implemented under USAID-EATH funding support. The activities are being implemented following a cost extension 

granted to EAGC in June 2013. The extension was aimed at carrying out the following activities: 

a)  Design and produce marketing materials to capture success and strengths and present EAGC value 

proposition 

b) Maintain market and border monitors submitting daily price data to RATIN to support timely, relevant and 

timely Market Intelligence to EAGC members  

c) Strengthen the Real-time Warehouse Volume Tracking (RTVT) System and promote use of data to support 

EAGC Members in relevant and credible Market Intelligence.  

d) Lead the registration/training of private sector contributors to National Food Balance Sheets (NFBS), 

coordinate quarterly meetings and ensure data upload monthly/quarterly. 

e) Support the consistent national implementation of harmonized regional staple foods quality standards. 

 

2. Summary of Accomplished Activities in Quarter 3 (July-Sep)  2013 

1. EAGC Regional and Country Office Operations 

Through the funding from USAID EATH, EAGC continued to deliver services to its members and stakeholders 

across the region. The regional and country offices in Kenya, Uganda, Rwanda and Tanzania were fully 

operational. During the quarter, the following changes  occurred: 

a) EAGC Uganda moved to its new offices located in Muyenga- Galukande Close, Opp. Kironde Close.  

b) Some EAGC staff members left  the organization including: Judith Rotich (Program Officer-Training and 

Capacity Building for EAGI), Samuel Munyasia (Field Officer – Lower Eastern Region-Kenya) , Erickson Oduya 

(Program Officer – Marketing Information Systems)  and Jackson Kiraka–(Program Officer – Marketing 

Information Systems)   

c) Recruitments were done and  the new staff who joined EAGC are: 

 Calvince Onyuka -Field Officer, Central Rift-Kenya 

 Kennedy Wakhungu - Field Officer - Lower Eastern Kenya  
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 Davine Minayo –Market Linkages Officer-Kenya. 

 Sheilla Mulli -Program Officer, MIS   

 Gertrude Nyanzi - Events Assistant for the 5th African Grain Trade   

d) The process of recruiting the Tanzania Country Manager commenced.  

e) Membership recruitment continued with 3 new members joining EAGC- (Agro-Ventures Ltd-Kenya, Rewa-

Uganda and Rwanda Grains and Cereal Corporation-Rwanda).  

f) To ensure better quality service delivery to its members, EAGC carried out the members’ need assessment in 

Tanzania. The assessment  was to address the following:  

 The priority areas that members feel that EAGC need to intervene.   

 The level of satisfaction with EAGC services to members  

 Kind of benefits  received  through EAGC Membership 

 Rating the understanding about EAGC role as a membership organization and members’ expectations.  

2. Maintain Market and Border Monitors Submitting Daily Price Data To RATIN To Support Timely, Relevant And 

Timely Market Intelligence To EAGC Members  

a) Market Information Generation and Dissemination in RATIN 

EAGC continued monitoring the various 29 markets and 6 border points within the period. This has contributed 

to the timely transmission of market prices by 9.00am each day and cross border trade flows by end of each day. 

The monitors were supervised and mentored throughout the period. This resulted to good quality and relevant 

data transmitted to RATIN. The   RATIN website has been used by various grain stakeholders across the region 

and it shows that in this quarter, there was 110% increase in the RATIN web hits compared to last quarter.(See 

the chart below).  

 

b) Weekly Reports showing market trends and food security in the region developed  

EAGC analyzed data received by RATIN leading to production of the weekly reports. The reports were produced 

each week of the month and posted on RATIN. EAGC has developed an editing mechanism of the weekly report 

to ensure quality control of the information reported through RATIN.  The weekly reports are based on data 
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from RATIN and also from the daily sector reported collected by EAGC each day. 

 RATIN SMS Message Translation  

EAGC continued promoting the use of the SMS system in all the countries where EAGC is represented. However, 

there’s limited resources to promote RATIN SMS facility particularly to small-holder farmers who don’t access 

the web. To support the system, EAGC translated the messages received through the SMS into Kinyarwanda and 

to Swahili. This is expected to increased use of the SMS system in the region. Below is an example of the SMS 

translation:  

 RATIN Prevailing PRODUCT Prices of maize in Kigali Market in Rwfranc/Kg as at 2013-08-30: Wholesale=204, 

Retail=214.Visit www.ratin.net for detailed market information. Service by EAGC 

 RATIN Igiciro cy’ibigoli ku isoko rya Kigali ku itariki ya 30/08/2013: Kurangura=204frw ku kilo,    

Kudandaza=214Frw ku kilo. Sura urubuga rwa www.ratin.net urebe amakuru yose yerekeye amasoko.                                                             

Iyi serivisi muyigezwaho na EAGC. 

c) Linkage with other MIS service Providers.  

To ensure sustainability of RATIN, EAGC pursued the option of linking with other MIS service providers on a data 

sharing arrangement. During the month, EAGC discussed linkage with the CARANA Post Harvest Handling in 

Rwanda. On the way forward, EAGC will take over the PHHS process and use the information to enhance the 

report developed under RATIN and provide the users with a more in-depth analysis and market intelligence 

through provision of wider breadth of information.   

 

EAGC also hosted the Market Information Sub- group under FNSWG to finalize a data sharing mechanism with 

EAGC. In Uganda, EAGC is part of the Agri-Profocus group. This is a network of MIS service provided in Uganda. 

The team will host the National MIS symposium in September. 

3. Strengthen the Real-time Warehouse Volume Tracking (RTVT) System and promote use of data to support 

EAGC Members in relevant and credible Market Intelligence. 

 Follow up on the RTVT Warehouses 

During the 3rd quarter of 2013, EAGC teams at the country offices continued monitor the warehouses in which 

the RTVT system was installed. This involved supervision, and re-training of the users within the warehouses. So 

far data from the RUDI and Kibaigwa in Tanzania and the WFP warehouses have continued to send in data 

through the system.  

4. Lead the registration/training of private sector contributors to National Food Balance Sheets (NFBS), 

coordinate quarterly meetings and ensure data upload monthly/quarterly. 

 EAGC holds National  Food Balance Sheet Committee Meetings in Kenya   

On 30th July 2013, EAGC and EATH co-hosted the Kenya Food Balance Sheet Committee meeting. The main 

participants in the meeting were EAGC members and Kenya Food Balance Sheet committee team. The aim of the 

meeting was to create awareness on the regional food balance sheet, and to update the team on the conclusions 

and way forward after the Arusha Regional Food Balance Sheet Meeting. The team implored EAGC to use the 

food Balance Sheet as a policy tool to advice the various regional governments to support trade within the East 

Africa Region.  

http://www.ratin.net/
http://www.ratin.net/
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 Recruitment of Food Balance Sheet Private Sector contributors 

EAGC continued supporting the recruitment of the food balance sheet private sector contributors in 

Tanzania, Kenya, Uganda, Rwanda and Burundi. Some of the recruited companies have continued 

transmitting data on the food balance sheet. However, data uploading have been noted as the main 

constraint.  

5. Support the consistent national implementation of harmonized regional staple foods quality standards. 

 Meeting to Review and Validate the EAC Harmonized Standards Trainers Guide and Promotional Materials 

held.  

EAGC and USAID EA Trade Hub called for a stakeholders meeting to review and validate the materials on EAC 

Harmonized Standards already developed by USAID EATH.  The Validation Meeting took place on Thursday 

15th August 2013 at EAGC. This followed a regional meeting in Arusha in July 2013 that approved and 

declared the 18 draft harmonized quality standards on staple foods as the new East African Standards (EAS).  

During the validation meeting, the following materials were reviewed: 

 EAC Harmonized Standards Trainers Guide  

 EAC Harmonized Standards Promotional Materials 

The meeting recommended that all documents be edited and revised by a technical expert to ensure that 

they conform to the final EAC standards and the practice.  Attached are the minutes of the meeting.  

Meeting_minutes_val
idation of materials for the EAC standards.doc

 
 Training farmers on new EAC  grain standards  and MIS during the EAGC Agribusiness Expo in Nakuru      

A total of 459 farmers from Nakuru and other counties in Kenya benefited from the training offered by EAGC and 

its partners during the Agribusiness Expo in Nakuru. EAGC teamed up CGA, Lesiolo Grain Handlers and Intertek 

to deliver a comprehensive farmer training during the Kenya Agribusiness Expo. The training program was 

organized as below: 

a) CGA- Agronomic issues and Post Harvest Handling including aggregation. 

b) Lesiolo GHL- Quality analysis, drying, Fumigation and Storage 

c) Intertek- Warehouse Inspection and Stock Monitoring 

d) EAGC- EAC Grades and Standards ,Warehouse Receipt Process and Market Information Systems/RATIN 

 Preparation for the Stakeholders’ Forums  to share the new EAC standards  in 5 countries  

EAGC has been preparing to hold the Grain Stakeholders Forums to create awareness on the new EAC standards.  

Dates for these forums were set as shown below:   

 Uganda-  17th Oct  2013 

 Tanzania-24th 0ct 2013 

 Rwanda- 5th Nov 2013  

 Burundi- 7th  Nov 2013 

 Kenya- 21st Nov 2013 
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The aim of these forums is to share the new 22 EAC standards recently approved by the East Africa Standards 

Committee (EASC) and identify partners to work with, in the implementation of the new standards for significant 

grassroots reach. 

 

3. Other Non-Grant activities  completed  

 Launch of 5th African grain Trade Summit 2013    

 EAGC hosted the media launch of the 5th Africa grain trade summit scheduled for 1-3rd October 2013. The event 

was held on 30th July 2013. During the Media launch EAGC and the summit were covered in the various media in 

Kenya.  

 Budget Synopsis in Kenya. 
EAGC held the annual Budget synopsis on 30th July 2013. EAGC hosts the budget synopsis in the five EAC 

countries to simplify the national budgets read across the region and the implication on the grain sector. During 

the meeting, EAGC members appreciated the key issues that may affect the sector and asked the secretariat to 

engage with the government on changes in the use of the national funds in support of their business.  

 EAGC Undertakes Grain Sector Scoping Survey in South Sudan  
EAGC in partnership with, German International Cooperation (GIZ) undertook the Grain Sector Scoping Survey in 
South Sudan. The survey was meant to support the development of an operational plan that would guide the 
institutional development of EAGC South Sudan chapter. The survey entailed the following: 

 Desk review to understand the policies and priorities of the Government of South Sudan and the 
priorities of development partners; 

 Do a rapid assessment/scoping of the grain sector in South Sudan through consultation with key grain 
sector stakeholders in including farmers, traders, processors and institutions supporting or regulating the 
grain sector including the Ministry of Agriculture Forestry Cooperatives and Rural Development. In total 
eighteen (18) participants representing 13 entities participated in the assessment. 

Following the completion of the survey, EAGC held a stakeholders’ workshop on 22nd July 2013 and it was 
attended by 22 representatives drawn from farmer’s organization, traders, millers, input suppliers, equity bank, 
development programs and representatives of potential funders including USAID, DFID and World Bank. The 
participants provided input into the development of the operational plan that comprises of a concept of service 
delivery, financing strategy and organizational structure. A key output of the workshop was the formation of an 
interim committee cutting across the various stakeholder groups that will drive the process for the EAGC 
institutional development in South Sudan.  
 

 EAGC holds the Agribusiness Expo in Nakuru Kenya  

The EAGC Agri-business Expo 2013-Kenya edition took place on August 1-2, 2013 in Nakuru at the Kabarak 

University.  The Expo organized by EAGC in partnership with Kabarak University and Farming Systems of Kenya 

(FSK) brought together approximately 8,000 and 72 exhibitors. 

 EAGC launches WRS in Laikipia County 

On 14th August 2013, EAGC launched WRS in Laikipia County at a warehouse owned and operated by Ngarua 

Cereals and produce SHG.  The launch was graced by Hon. Joshua Irungu-the Governor for Laikipia County.  

The warehouse has a capacity of 1500 MT with enough space for storing maize and beans. In the last season, the 

warehouse has been able to aggregate 1,396 (90 kg) bags of maize, out of which 700 bags have been sold to 

traders at Ksh 2500 per bag. The stock in the warehouse currently is 696 (90 kg) bags. 
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4. Activities planned for the next Quarter (October- Dec 2013): 

i)  Print the EAGC marketing materials   
ii)  Print the EAGC new STS Handbook 
iii)  Hold national grain stakeholders forums and create awareness on harmonized EAC quality standards and 

RFBS.  
iv)   Hold National Food Balance Sheet Committee meeting and follow up on private sector date contribution 

to RFBS.    
v)  Follow-up with RTVT registered warehouses to transmit data    
vi)  Continuous market and border monitoring for RATIN update  

 

 

 

5. Status of the Implementation of Activities to Date: 

Results  Milestones  Achievement as at August 2013 

Activity # 1: EAGC Institutional Strengthening  

 Stakeholders kept  aware  of EAGC 

programs and services  

 

 

 Increased   EAGC membership  

  A list of potential members 

developed   by end of 

Aug.2013  

 The scoping for potential 

members is ongoing.  

 EAGC membership 

development materials 

produced   

 Review of marketing materials 

was finalized and they are 

ready for publication.   

 20% increase in membership  

by end of  Dec 2013 

 Total EAGC Members stands at 

130 to date.   

 Member visits done in 

Tanzania 

Activity # 2: Strengthening of  Structured Trading Systems 

 Awareness materials  for new EAC 

standards translated  and printed  

  2 translations done (Swahili & 

Kinyarwanda) by end of  July 

2013    

 Translation to begin once the 

materials are reviewed and 

edited.    

 Awareness campaigns on  

harmonized EAC standards carried 

out  

 Stakeholders use harmonized EAC 

standards  

 Support national governments 

and regulatory authorities in the 

adoption and planning for roll out 

of standards. 

 125 graders trained on new 

EAC standards by Dec 2013 

 Awareness forums scheduled 

to start in October 2013.  

 EAGC signs MOUs with 

National Bureaus of Standards   

on implementation of new 

standards by Dec 2013  

 MOU between EAGC and 

Uganda National Bureau of 

Standards (UNBS) developed 

and submitted to UNBS for 

review.  

 Draft MOU with Tanzania 

Bureau of Standards is being 

developed.  

Activity# 3:  Strengthening of Generation, Dissemination and Coordination of Market Intelligence  
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 RATIN maintained to offer 

regional market and trade 

information  

 Regional Food Balance Sheet 

(RFBS)  updated and maintained    

 Real-time Warehouse Volume 

Tracking (RTVT) System  

strengthened  

 20% increase in  RATIN  web & 

SMS hits by end of Dec 2013 

 110% increase in RATIN hits in 

quarter 3 compared to quarter 

4.  

 20% increase in RFBS data 

contributors by end of project 

extension period 

 NFBS Committee Meeting held 

in Nairobi.       

 All registered warehouses  

transmit real time volumes on 

regular basis  

 Continuous  

 

 

 

 

 

 

 

__________________________________________ 

EAGC Secretariat       

 


